


График

УТВЕРЖДАЮ:
 Главный инженер
 МУП г.Нижневартовска "ПРЭТ №3"



по очистке и дезинфекции элементов мусоропроводов на 1 кв.2020года

№ П/П	Вид работ	Дата	М.Жукова				Дата	Мира					Дата	Северная			
			№ Дома					№ дома						№ Дома			
			12а	14	40	40а		13	15	21	23	25		12	16	28	28а
1	Очистка ствола мусоропровода	09.01.2020					13.01.2020						15.01.2020				
		10.01.2020					14.01.2020						16.01.2020				
		17.01.2020					21.01.2020						23.01.2020				
		20.01.2020					22.01.2020						24.01.2020				
		04.02.2020					06.02.2020						10.02.2020				
		05.02.2020					07.02.2020						11.02.2020				
		12.02.2020					13.02.2020						14.02.2020				
		17.02.2020					19.02.2020						21.02.2020				
		18.02.2020					20.02.2020						24.02.2020				
		02.03.2020					04.03.2020						10.03.2020				
		03.03.2020					05.03.2020						11.03.2020				
16.03.2020					18.03.2020						20.03.2020						
2	Очистка и промывка загрузочного клапана	09.01.2020					09.01.2020						09.01.2020				
		10.01.2020					10.01.2020						10.01.2020				
		17.01.2020					17.01.2020						17.01.2020				
		20.01.2020					20.01.2020						20.01.2020				
		04.02.2020					04.02.2020						04.02.2020				
		05.02.2020					05.02.2020						05.02.2020				
		12.02.2020					12.02.2020						12.02.2020				
		17.02.2020					17.02.2020						17.02.2020				
		18.02.2020					18.02.2020						18.02.2020				
		02.03.2020					02.03.2020						02.03.2020				
		03.03.2020					03.03.2020						03.03.2020				
16.03.2020					16.03.2020						16.03.2020						

Инженер ЖЭУ-28

